DRAFT FS Revision Process Matrix
Current Issue Resolution LWG Review and
Target Dates or EPA Draft Resolution Text Target
Existing EPA Work ltems’ LWG Work ltems® Target EPA/LWG Tentative Technical Leads Text Target Dates Dates
Draft FS Issue Meeting Date to
Sections No. |[EPA Issue Decision EPA Issues Summary Description EPA Issue Resolution Current Status Item Target Date’ Item Target Date’ Discuss LWG® EPA° start”® Finish Start Finish
ES ES NA NA NA NA NA NA NA NA NA 8-Aug-14 17-Dec-14 24-Jan-15 23-Feb-15
Writing
1,2 Sec.1 [NA NA NA NA NA NA NA NA NA 14-Jan-14 2-Jul-14 8-Jul-14 8-Aug-14
Writing
2.1 RAO supporting narrative additions NA NA NA NA NA NA NA NA NA NA NA NA
2.2 |COC Selections EPA rationale for COC selections partially described. The |In progress: EPA provided COC selections on 13-Nov-13 and OEPA provide a draft of Done LWG Review 12-Apr-14 Done 27-Feb-14, 18-Mar{ Kennedy, Toll 21-Feb-14 23-May NA NA
LWG is requesting clarifications. follow up summary on 12-Dec-13 in response to LWG COC selections table version of table and 14, 27-Mar-14, 24 (suggested
questions. LWG provided additional COC selections determine if any concerns Apr-14, and 8-May date)
questions to EPA on 21-Feb-14. EPA provided COC exist 14
selections table to LWG on 25-Feb-14. EPA provided
updated COCs table on 14-Mar-14. EPA additional revisions
to COCs table was provided on 12-Apr-14. LWG provided
outstanding issues list on 23-Apr-14.
2.3 |PRG selections (including background EPA rationale for PRG changes and selections partially In progress: EPA provided PRG changes on 13-Nov-13 and o EPA provide calculations | 1) Due 27-Feb-14 |1) LWG review EPA 1) Done 27-Feb-14, 18-Mar{ Kennedy, Toll Allen, Shephard 4-Mar-14 23-May NA NA
values as needed) described. The LWG is requesting clarifications. follow up summary on 12-Dec-13 in response to LWG for BaPEq PRG [provided on 12- |calculations and PRGs table 2) Done 14, 27-Mar-14, 24 (suggested
1) LWG disagrees with new BaPEq fish consumption PRG.|questions. LWG provided water PRG questions on 21-Feb- e EPA share PRG Apr-14] e LWG provide additional 3) No action Apr-14, and 8-May date)
2) LWG may disagree with some other PRGs, or use of 14. EPA provided direct contact human health PRG calculations 2) Done questions on water PRGs. 4) Done 14
some PRGs (e.g., tissue target levels)--subject to calculations and PRG spatial scales on 3-Mar-14 as well as  |3) No action 3) No action  |3) No action (was discussed
additional discussions. updated PRGs. EPA provided updated PRGs and ecological o EPA provide spatial 4) Done [Updates |on 27-Feb-14)
3) Source of background-based PRG values needs PRGs tables on 14-Mar-14. EPA provided human health fish [scales for PRGs provided on 18- |4) LWG review EPA spatial
verification for some chemicals. consumption PRG calculations tables on 18-Mar-14. EPA Apr-14] scales. Also, provided PRG
4) Spatial scale application of new PRGs needs additional revisions to PRGs table was provided on 12-Apr- outstanding issues list on 23
clarification. 14. EPA provided BaPEq PRG calculations on 12-Apr-14. The Apr-14.
EPA write-up for BapEq PRG will be provided with the
Section 2 write-up at a later date (Updated per 7-Apr-14
email from Kristine Koch). EPA provided updated spatial
scales email on 18-Apr-14. LWG provided outstanding issues
list on 23-Apr-14. During 8-May-14 meeting it was agreed
that LWG could provide proposals on Dioxin/Furan TEQ RAO
2 PRG and Mn Eco. water toxicity values. EPA provided
spreadsheets for human health fish consumption PRG
calculations on 16-May-14. EPA and LWG corresponded on
the week of 19-May-14 regarding whether all PRG
calculation information had been provided by EPA (to be
determined).
3.2-3.7,6 Sec.2 [NA NA NA NA NA NA NA NA NA NA 2-Jun-14 20-Aug-14 25-Aug-14 24-Sep-14
Writing
2.4 |Application of MNR Technology (LWG  [EPA comments on draft FS disagreed with MNR lines of |In progress: Hayter ran linked model and compared to LWG OCOE (Hayter, Gustavson) | 25-Mar-14 [past |None currently identified None EPA suggested Russell, Werth, | Gustavson, Hayter| 24-Apr-14 TBD NA NA
(moved |"CSM" Issue) evidence approach including model use. Some model on 24-Jan-13. memo on model use. due] postponing until Ziegler
from discussions of model concerns have taken place, but LWG provided additional information on 15-Mar-13, 20-Mar-|CDM/COE Section 4 issue
Sec. 2) these concerns were not resolved. The LWG believes 13, and 11-Apr-13. recommendations on discussions
may of the disagreements may be resolved through a The 20-Mar-13 deliverable compared linked and unlinked evaluation and use of LOEs
more thorough discussion of the Site CSM. The LWG model results and found only small differences, suggesting
does not understand EPA's overall set of potential model concerns could be resolved as an uncertainty
changes to MNR LOEs and modeling approach. discussion in the revised FS.
EPA requested additional bed elevation info 20-Nov-13.
LWG provided bed elevation info 5-Dec-13.
EPA requested additional information on modeled bed
elevation changes and bedded sediment chemical
concentration changes on 14-Mar-14. LWG provided
requested information on 10-Apr-14.
2.5 |Capping evaluation methods (suitable |EPA informal FS presentations indicated potential Not started: Proposed changes not known yet. oProvide description of 25-Mar-14 [past |None currently identified None 5-Jun-14 and 10- Henderson Gustavson, King 24-Apr-14 11-Jun-14 NA NA
(moved |areas): flux and stability changes to application of capping technologies to proposed technology due] Jun-14
from subSMAs or capping type variations (e.g., reactive application changes or
Sec. 2) capping). existing concerns.
2.6 |EMNR evaluation methods (suitable EPA informal FS presentations indicated potential Not started: Proposed changes not known yet. oProvide description of 25-Mar-14 [past |None currently identified None 5-Jun-14 and 10- Russell, Werth Gustavson, King 24-Apr-14 11-Jun-14 NA NA
(moved |areas) changes to application of EMNR technology to subSMAs. proposed technology due] Jun-14
from application changes or
Sec. 2) existing concerns.
2.7 |In-situ treatment evaluation methods EPA informal FS presentations indicated potential Not started: Proposed changes not known yet. oProvide description of 25-Mar-14 [past |None currently identified None 5-Jun-14 and 10- Gardner Gustavson, King 24-Apr-14 11-Jun-14 NA NA
(moved |(suitable areas) changes to application of in-situ treatment. proposed technology due] Jun-14
from application changes or
Sec. 2) existing concerns.
2.8 |Changes to identification and selection [EPA informal FS presentation indicated potential In progress: EPA provided presentation of technology oProvide description of Due 18-Mar-14 [LWG provide feedback on None 22-May-14, 5-Jun-| Russell, Werth, Gustavson, King 24-Apr-14 11-Jun-14 NA NA
(moved |of technologies (e.g., technology changes to criteria used to assign technologies to selections approach on 1-Apr-14. EPA indicated the proposed technology (draft provided 1- |EPA's technology matrix 14 and 10-Jun-14 Henderson,
from |assignment decision tree) subSMAs. Changes to application criteria expected. assessment was not yet completed. Additional exchanges of |application changes or Apr-14) [Done at 24-Apr-14 Gardner, Verduin,
Sec. 2) information from EPA and LWG identified. Issue discussed |existing concerns. meeting.] Laplante
again on 24-Apr-14, where LWG provided some suggested
refinements to the technology screening process. Several
action item exchanges of information were identified. LWG
provided refined structures layer from draft FS on 29-Apr-14.
LWG provided capping and EMNR slope references to EPA
on 10-May-14. Map showing EPA pixels as compared to
LWG subSMAs was sent EPA on 9-May-14. LWG provided
rock/cobble information to EPA on 8-May-14. LWG provided
a constructability memo to EPA on 23-May-14. LWG
provided additional maps on 28-May-14.
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DRAFT FS Revision Process Matrix
Current Issue Resolution LWG Review and
Target Dates or EPA Draft Resolution Text Target
Existing EPA Work Items® LWG Work ltems® Target EPA/LWG Tentative Technical Leads Text Target Dates Dates
Draft FS Issue Meeting Date to
Sections No. |EPA Issue Decision EPA Issues Summary Description EPA Issue Resolution Current Status Item Target Date’ Item Target Date’ Discuss LWG® EPA° start”® Finish Start Finish
3.1 |Focused COC selections (RAL COCs) See Issue 3.3 See Issue 3.3 See Issue 3.3 See Issue 3.3 See Issue 3.3 See Issue 3.3 Kennedy, Toll 17-Mar-14 4-Apr-14 NA NA
3.2 |Integration of SDU analysis EPA has conducted an independent analysis of SWACs  |In progress: EPA is conducting the SDU analysis. This OEPA provide SDU Due 21-Mar-14 [1) LWG review SDU 4-Apr-14 3/27/2014 Iverson King 28-Apr-14 8-Aug-14 NA NA
generated by RALs to help determine whether SMAs are |information would be presented to LWG in the context of  [information. (Draft provided on|information (partially
protective and should be revised or not. SMA discussions to determine whether any SMA changes 28-Mar-14) discussed).
should be made or not. Discussions would also help Remainder of
determine how the SDU analysis would be presented in the analysis to be
revised FS and be used to support the SMA determinations. discussed on 31-
EPA provided to LWG a portion of the SDU analysis on 28- Jul-14 and 5-Aug-
Mar-14, and indicated on 27-Mar-18 that portions of the 14.
analysis are yet to be completed (e.g., risk reduction
evaluation). EPA provided SDU GIS layers to LWG on 21-May-|
14.
3.3 |RALselections and application (dioxin  |EPA identified proposed RALs, but has recently proposed (In progress: EPA presented draft FS discussion Alt B,C, D @EPA provide new D/F 1) Done 1) LWG review rationale and 1) Done 13-Mar-14 King 13-Mar-14 | 23-May-14 NA NA
RAL) converting PeCDF RAL to D/F TEQ RAL. LWG seeks RALs again on 13-Nov-13 and provided a follow up summary [TEQ RAL rationale and CDM 2) Done maps 2) Done
clarification on on 12-Dec-13 in response to LWG questions. mapping for D/F TEQ 3) Done eLWG review 2011 RALs 3) Done
1) New TCDDEq RAL. EPA indicated a new potential D/F TEQ RAL on 30-Jan-14. approach rationale and prepare
2) Additional Alt B, C, and D RALs (i.e., DDx). LWG provide additional questions on DDx RALs rationale on e EPA provide additional questions. LWG
3) LWG disagrees with application of BaPEq RAL in 21-Feb-14. EPA provided D/F TEQ RAL rationale and map to |comparative SWACs for DDE then review EPA's SWACs
navigation channel. LWG on 25-Feb-14. EPA provided DDx SWACs to LWG on 26-[and DDx RALs. EPA then eLWG provide expanded
Feb-14. LWG provided expanded discussion of BaPEq RAL  [review LWG's new discussion BaPEq RAL
application disagreement to EPA on 28-Feb-14. RAL/SMA questions. application disagreement
overlay with SDU analysis was scheduled to be discussed on |3) EPA review LWG's
27-Mar-14, but EPA's presentation did not include this step. |expanded discussion on
Action Items list indicates that most outstanding RAL items [BaPEq RAL
will be discussed as part of the SMA discussion (Issue 3.8)
3.4 |Comprehensive benthic risk area Are the comprehensive benthic risk areas presented in  |In progress: LWG sent CBRA GIS layers on 16-Feb-13. EPA OEPA review LWG info and| 4/8/2014 (Draft [1) LWG awaiting any 1) Done 13-Mar-14 Toll King, Shephard 13-Mar-14 2-May-14 NA NA
changes the draft FS acceptable to EPA? What specific CBRA and LWG technical leads discussed additional EPA questions |propose modifications to provided on 4-Apr{additional information 2) Done (Discussed again
criteria may be of concern and why? about benthic risk areas methods week of 10-Mar-14. LWG |CBRAs, if necessary. 14) requests and EPA on 18-Mar-18 and
provided additional information and maps on 12th and 13th determination of any CBRA 24-Apr-14).
of March 2014. EPA provided updated CBRAs and benthic changes.
risk rules on 4-Apr-14. LWG proposed and EPA did not 2) LWG identify any
object to making no changes to the SMAs based on revised concerns about these new
CBRAs. benthic risk rules
3.5 |Principal Threat Material Draft FS concluded that all sediment chemicals can be In progress: EPA has an internal CDM memo from 25-Jul-13. oEPA identify potential Due 8-Apr-14  |LWG review PTW memo and| 25-Apr-14 (new 15-Apr-14 Blischke, Sheldrake| 3-Mar-14 13-Jun-14 NA NA
determinations reliably contained, which indicates there is no PTM. EPA |EPA postponed discussion to mid-April 2014. EPA provided |PTM areas and supply maps | (Provided on 10- |presentation and provide date) (partially
has indicated disagreement with this conclusion but has [PTW memo on 10-Apr-14 and PTW presentation on 15-Apr- |and rationale. Apr-14) feedback to EPA discussed).
not provided a specific rationale or information on 15. EPA indicated that additional evaluation steps for PTW Remainder of
proposed changes to PTM areas. are yet to be conducted. EPA provided a PTW evaluation analysis will be
memo to LWG on 21-May-14 (but during the 22-May-14 discussed on 5-Jun|
meeting withdrew the memo.) 14.
3.6 |Oregon Hot Spots determination Draft FS concluded there are no identifiable Oregon Hot [Suspended: EPA has provided some GIS mapping oDEQ identify potential Suspended None currently identified None Suspended Gainer 3-Mar-14 Suspended NA NA
Spots. EPA and DEQ have indicated disagreement with |information to DEQ on this issue. DEQ is conducting Oregon Hot Spot areas and
this conclusion but have not provided a specific rationale [evaluations on this issue. EPA postponed discussion to mid- |supply maps and rationale
or information on proposed changes to Hot Spot areas. |April 2014. EPA indicated on 15-Apr-14 that Oregon Hot to EPA and LWG.
Spots were not an ARAR, and DEQ provided a letter that
they had ceased work on Hot Spots for Portland Harbor.
3.7 |TZW area changes (SMA impacts) EPA comments indicated that HQ>100 threshold should |Resolved: Issue was discussed on 1-Apr-14. EPA indicated oEPA provide additional Done [via verbal |None currently identified None 1-Apr-14 Fuentes 17-Mar-14 1-Apr-14 NA NA
not be used to assess TZW impact areas. Depending on [that no changes to SMAs would occur due to TZW area information on draft FS TZW discussion] [date
how EPA would like to revise this approach, it could evaluations. However, EPA selection of technologies (Issue |impact analysis concerns. resolved]
impact the size and shape of SMAs. 2.8) in groundwater plume areas may be revised. Issue
resolved.
3.8 |SMA revisions EPA has conducted independent analyses relevant to In progress: LWG provided memo on process decisions steps oEPA review LWG RALs 25-Mar-14 [past |See Action Items List None 8-May-14, 22-May- King, Gustavson 5-May-14 6-Aug-15 NA NA
potential SMA changes (i.e., Issues 3.2 through 3.7). EPA [for incorporating RALs for Alts B, C, D on 17-Jan-14. RALs memo due] 14, 5-Jun-14, and
will determine whether any SMA changes are needed for |discussions that potentially impact SMA boundaries have 10-Jun-14
the revised FS. progressed through 14-Mar-14. No progress on this issue
occurred when it was last discussed on 1-Apr-14. Discussed
on 8-May-14 and several mapping action items were
identified for further discussion on 22-May-14. SMA
comparison maps were provided to EPA on 9-May-14 and 14-
May-14. EPA provided SMA GIS layers to LWG on 21-May-
14. It was agreed on 22-May-14 that additional SMA
comparisons would be shared (see action items list).
3.9 |Buried contamination analysis revisions [EPA has indicated potential concerns about the buried |In progress: Discussed on 8-May-14 and several action items [None identified NA See Action Items List NA 8-May-14 and 31- Blischke, 26-May-14 1-Aug-14 NA NA
contamination analysis. were defined for futher discussion. Buried contamination Jul-14? Gustavson [suggested
maps and tables were provided to EPA on 9-May-14. date]
3.10 [SubSMA revisions’ EPA has yet to determine how technology screening and |In progress: Discussed on 8-May-14. Requires further None identified NA None identified NA 8-May-14, 31-Jul- King, Gustavson 2-Jun-14 6-Aug-14 NA NA
SDU analysis will impact subSMA development, if at all. [discussion. 14, and 5-Aug-14
3.11 |Disposal site assignments (including CDF |EPA has indicated the desire to change the disposal site [In progress: Chip Humphrey and Jim McKenna agreed to None identified NA See Action Items List NA 8-May-14 and 31- | Schwarz, Verduin Sheldrake 26-May-14 1-Aug-14 NA NA
decisions and screening of disposal selections for each alternative including "present have a technical discussion before any information was Jul-14 [suggested
options) Alternatives C through G without CDF construction provided by LWG. Discussed on 8-May-14, action items date]
(assume all dredged material is taken offsite), and the were identified for further discussion. Sean Sheldrake
remedial options that would be used in the areas that provided additional questions and information requests to
were within the footprint of the CDFs." LWG on 15-May-14.
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DRAFT FS Revision Process Matrix
Current Issue Resolution LWG Review and
Target Dates or EPA Draft Resolution Text Target
Existing EPA Work Items® LWG Work ltems® Target EPA/LWG Tentative Technical Leads Text Target Dates Dates
Draft FS Issue Meeting Date to
Sections No. |EPA Issue Decision EPA Issues Summary Description EPA Issue Resolution Current Status Item Target Date’ Item Target Date’ Discuss LWG® EPA° start”® Finish Start Finish
3.12 |CDF sediment and discharge water EPA provided information requests on these topics on 20-In progress: Chip Humphrey and Jim McKenna agreed to None identified NA See Action Items List NA 8-May-14:nd 31- | Schwarz, Verduin Sheldrake 2-Jun-14 1-Aug-14 NA NA
treatment Nov-13. have a technical discussion before this information was Jul-14 [suggested
provided by LWG. Discussed on 8-May-14, action items date]
were identified for further discussion. LWG provided
answers to several EPA questions on CDF disposal on 14-May:
15. Sean Sheldrake provided additional questions and
information requests to LWG on 15-May-14.
3.13 |Changes to volume estimates and EPA has indicated these estimates may need to be In progress: EPA will provide information on proposed None identified NA None identified NA 22-May-14 and 31- Verduin King 2-Jun-14 6-Aug-14 NA NA
dredge depth assumptions changed. methods prior to 22-May-14 meeting. EPA provided a Jul-14?
dredge depth memo to LWG on 21-May-14.
3.14 |Screening of alternatives methods EPA has indicated a desire for a new alternative Not started None identified NA None identified NA 31-Jul-14 and 5- King, Blischke 16-Jun-14 6-Aug-14 NA NA
(including screen of Alt G.) screening process: Aug-15
3.15 [Number of alternatives selection EPA has indicated that the numbers and types of Not started None identified NA None identified NA 31-Jul-14 and 5- King, Blischke 30-Jun-14 6-Aug-14 NA NA
alternatives passing through to detailed evaluation may Aug-15
change.
3.16 |Green aspects - short term impacts EPA added this issue to the issue matrix. Not started None identified NA None identified NA TBD Sheldrake TBD TBD NA NA
3.1,4,57.1| Sec.3 |NA NA NA NA NA NA NA NA NA NA 16-Aug-14 | 18-Oct-14 23-Oct-14 | 22-Nov-14
Writing
4.1 |Alternative options selections or Verduin King, Blischke 7-Jul-14 11-Jul-14 NA NA
refinements (e.g., -r and -i)
4.2 [Sequence of SMA remediation Verduin King, Blischke, 14-Jul-14 18-Jul-14 NA NA
Sheldrake
4.3 Duration calcs. (prod. rates, no. of Verduin, Laplante Gustavson, 21-Jul-14 25-Jul-14 NA NA
dredges, hour/day, etc.) Schroeder
4.4 [NMFS work window assumptions Laplante, Appy Sheldrake 28-Jul-14 1-Aug-14 NA NA
4.5 [Dock removal decisions Verduin, Laplante | King, Sheldrake 4-Aug-14 8-Aug-14 NA NA
4.6 |Dredge water quality containment Verduin, Laplante Gustavson, 11-Aug-14 15-Aug-14 NA NA
decisions (e.g., sheet piles) Schroeder,
Sheldrake
4.7  |Dredge residuals and release Verduin, Laplante, Gustavson, 18-Aug-14 22-Aug-14 NA NA
assumptions Patmont Schroeder,
Sheldrake
4.8 |Habitat mitigation calculations Appy, Oster Sheldrake 25-Aug-14 | 29-Aug-14 NA NA
49 Changes to cost estimate methods® Verduin Hazen, King 1-Sep-14 5-Sep-14 NA NA
4.10 |Changes to evaluation spatial scales Iverson, Werth 8-Sep-14 12-Sep-14 NA NA
presentation
4.11 |T=0 risk reduction and forward Russell, Werth King, Blischke, 15-Sep-14 26-Sep-14 NA NA
projections (e.g., T=45) Allen
4.12  |Changes to time to meet RAOs 29-Sep-14 3-Oct-14 NA NA
evaluation
4.13 |F&T modeling revisions/reruns vs. Russell, Werth, | Gustavson, Hayter| 6-Oct-14 17-Oct-14 NA NA
alternate approaches Zeigler
4.15 |Flood rise modeling changes Zeigler Sheldrake, COE 20-Oct-14 24-Oct-14 NA NA
4.16 _|Worker risk calculation methods Merritts Sheldrake 27-Oct-14 31-Oct-14 NA NA
4.17 |ESA compliance determinations Appy, Oster Sheldrake 3-Nov-14 7-Nov-14 NA NA
4.18 |Cost effectiveness evaluation Patmont Blischke 10-Nov-14 | 14-Nov-14 NA NA
4.19 [scoring/weighting of alternatives” Patmont Blischke, 17-Nov-14 21-Nov-14 NA NA
Gustavson
4.20 |Place holder for any other changes to
alt. evaluation methods
7.2-7.7,8,9,| Sec.4 [NA NA NA NA NA NA NA NA NA NA 1-Nov-14 19-Jan-15 24-Jan-15 23-Feb-15
10 Writing
11 Ref. [NA NA NA NA NA NA NA NA NA NA 1-Jan-14 23-Feb-15 NA NA
Section
LWG Production and EPA Reivew of the Complete FS NA NA NA NA NA NA NA NA NA NA NA 28-Feb-15 4-Aug-15

Color indicates who has any lead items, while 6 indicates specific items for which the lead is designated (i.e., who has the "ball").
Color indicates section writing process after all issues related to that section are resolved.

1 - Target dates for work items generally shown to be one week before issue resolution target start date.
2 - Per the LWG's 16-Jan-2014 RALs memo, developing new subSMAs and assigning new technologies is expected to take 4 to 10 weeks in total. About 4 weeks of this period is included in the dates shown above for resolution of issues prior to 3.9. Therefore, depending on the level of EPA changes, an additional 4 to 6 weeks could be needed

at this point in the above process to fully integrate all the EPA changes into revised alternatives.
3 - Per the LWG's 16-Jan-2014 RALs memo, developing new alternatives with changes to the methods addressed by issues 3.10 through 3.23 is expected to take 4 to 8 weeks. None of this additional time is included in the dates shown above, which only include time to determine and resolve the need for changes for each of the noted issues.

4 - Per the LWG's 16-Jan-2014 RALs memo, conducting revised evaluations of new alternatives with changes to the evaluation methods addressed by issues 4.1 through 4.10 is expected to take 6 to 12 weeks. None of this additional time is included in the dates shown above, which only include time to determine and resolve the need for

changes for each of the noted issues.
5 - All LWG teams include Carl Stivers and Amanda Shellenberger.

6 - All EPA teams may include representation from Chip Humphrey or Kristine Koch.
7 - EPA will determine prior to the current issue resolution target start date whether EPA has a confirmed issue with the draft FS approach. If so, all issue supporting analyses must be completed and supporting materials made available prior to the issue resolution target start date.

8 - Dates for section text revisions will be pushed back if all the issues related to that section have not been successfully resolved by the draft text target start date.
9 - All of the noted work products (EPA and LWG) are considered “drafts” during this informal discussion process.

All dates are subject to change
Any informal dispute process for the set of issues in each section would occur by the final date of the last issue resolution in that section.
This matrix identifies the EPA and LWG tentative technical leads for each issue. Additional EPA and LWG technical staff may be identified on an issue-specific basis to attend various meetings.
Do Not Quote or Cite — Preliminary Discussion Draft — May Contain Errors — Restricted Distribution. The comments or changes (including redlines) on this document may not reflect LWG positions or the final resolution of EPA comments.
TBD - EPA is currently revising text revisionschedules, and these dates will be determined soon.
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